
 

Weekly Report on Avery UAO – August 16, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. None. 
 
Actions Performed 
 

2. Excavation of contaminated material was completed Wednesday afternoon. 
3. Backfilling the excavation with clean material continues, moving generally to the south 

and the west. 
4. Final grading of site has started. 
5. Water treatment system processed the last contaminated water.   
6. Transport of stockpiled contaminated material to the approved landfill facility continues. 
7. Transport of clean backfill material continues. 

 
Problems Encountered 
 

8.  None. 
 
Analytical Data Received 
 

 
9. No new analytical data have been received on samples taken at the limits of excavation.   
10. New analytical data have been received on samples taken from the water treatment 

system.  All samples are below discharge criteria.  Data are available to EPA upon 
request. 
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Developments Anticipated During the Next Reporting Period 
 

11. None. 
 
Schedule of Actions to be Performed 
 

12. Continue final grading. 
13. Continue delivery of contaminated material to the approved landfill facility. 
14. Begin demobilization of site. 

 
Anticipated Problems 
 

15. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

16. None. 
 
 
Photos (in separate attachments) 
 
Nearing End of Remedial Excavation 
Backfilling Western Portion 
Starting Final Grading 
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